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Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the suspender jacking system erections
on the North side & main spans . They started at 7:00 AM.

Roger , Lonny , & Rigoverto had to work on the suspender jacking system . Crews had to work on the
suspender ropes at PP # 36 . They had to erect the winch beam on the top of the suspender bracket , take
the twist out of the ropes , install one hook on
each side of the ropes , hook the upper rope to the crane & winch , pull it toward the suspender bracket ,

hook the chain fall , pull the rope down ,set it in place , & follow the same procedure on the lower rope .
They started at 7:30 AM. Crews were done at 11:30 AM.

After that , crews had to mobilize their tools & equipments , the grove crane to work on the suspender
ropes at PP # 38 . Crews had to hook the lower beam , fly , install 2 turn buckles , set the beam in place ,
place one shim under the West side of the beam , tighten the turn buckles , & release the crane . They
started at 11:50 AM. Crews were done at 1:30 PM.

Then , crews had to take the twist out of the suspender ropes , install the connector plates between the
friction brackets , one of the connector plate bolt broke . Crews had to drill the bolt , pull it out , & rethread
the plate , install the link plates on the upper beam , hook the upper beam to the crane , fly , set it on the
top of the suspender bracket , & secure it with 2 chain falls . Hook the upper rope to the crane & winch pull
toward the suspender bracket , set the rope in the troughs , & follow the same procedures for the lower
rope . They started at 1:35 PM. Crews were done at 5:00 PM. They had to wrap up their tools &
equipments . Crews left at 5:10 PM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon came to the site at 12:40 PM. Crews had to erect
the upper beams on the North main span . Crews had to prepare their tools & equipments , & bring
materials to the site . They were done at 1:00 PM.

Crews started on the upper beam at PP # 54 at 1:05 PM. They had to install the link plates , hook the
beam to the winch , lift , align the holes between the link plates & the connector plates , & install the pins .
Crews were done at 2;00 PM.

After that , crews had to mobilize the crane , their tools , & equipment to work on the upper beam at PP
# 58 . Following the same procedures as on the upper beam at PP # 54 . They started at 2:05 PM. Crews
were d done at 3:00 PM.
They started on the upper beam at PP # 62 at 3:15 PM. Crews were done at 4:00 PM.
They started on the upper beam at PP # 66 at 4:10 PM. Crews were done at 4:40 PM. Crews had to wrap
up their tools & equipments. They left at 5:00 PM.

Bill had to operate the 90 ton grove crane . He had to work with the erection crews on the North side
span .
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Jeffery had to operate the 20 ton Grove crane . He had to work with the erection crews on the North
main span .

In the office I had to work on the remaining reports for this week . I was done at 6:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY SCOTTOperator 3.00 2.00 0.00 5.00

APP JONATHON BISKNERIronworker 3.00 2.00 0.00 5.00

APP JACOB MECHEIronworker 3.00 2.00 0.00 5.00

JNM CASEY LUXIronworker 3.00 2.00 0.00 5.00

JNM BARRY ROTHMANIronworker 3.00 2.00 0.00 5.00

APP AUGIE SOLISIronworker 3.00 2.00 0.00 5.00

FOR ANTHONY COSTAIronworker 3.00 2.00 0.00 5.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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